



2017 SCHEDULE  
FOR  
PROJECT # 30986349--GD HPR, EMERYVILLE DFM

Task Name	Duration	Start	Finish
PG&E Project Notification Letter Mailed to affected Residents	1 day	Tue 10/3/17	Tue 10/3/17
PG&E Automated phone message sent to affected Residents	1 day	Tue 10/10/17	Tue 10/10/17
<b>Mobilize</b>	2 days	Tue 10/10/17	Wed 10/11/17
Phase # - Locate and Deactivate/Remove 13 High Pressure Regulators (HPR)	14 days	Thu 10/12/17	Tue 10/31/17
Phase 1 - DOWNRATE 500' OF 3" STEEL TP GAS PIPE	1 day	Wed 11/1/17	Wed 11/1/17
Phase 2 - DOWNRATE 1930' OF 4" STEEL TP GAS PIPE	1 day	Thu 11/2/17	Thu 11/2/17
Phase 3 - Mainline Install - 360'	7 days	Thu 11/2/17	Fri 11/10/17
Phase 4 - Mainline Install - 50'	3 days	Mon 11/13/17	Wed 11/15/17
Phase 5 - DEACTIVATE 500' OF 3/4" STEEL TP GAS PIPE	1 day	Thu 11/16/17	Thu 11/16/17
Phase 6 - DEACTIVATE 50' CF 1-1/4" STEEL TP GAS PIPE	1 day	Fri 11/17/17	Fri 11/17/17
Phase 7 - DEACTIVATE 725' OF 4" STEEL TP GAS PIPE	1 day	Mon 11/20/17	Mon 11/20/17
Phase 8 - REPLACE 5 SERVICES	6 days	Fri 11/24/17	Fri 12/1/17
Phase 9 - TRANSFER 9 SERVICES	7 days	Mon 12/4/17	Tue 12/12/17
Phase 10 - DEACTIVATE 1 SERVICE	2 days	Wed 12/13/17	Thu 12/14/17
Phase 11 - PREP AND COMPLETE PG&E TIE-IN CLEARANCE	10 days	Fri 12/15/17	Thu 12/28/17
Phase 12 - BACKFILL/RESTORE/DEMOBILIZE	7 days	Mon 12/18/17	Tue 12/26/17



2017 SCHEDULE  
FOR  
PROJECT # 30986349--GD HPR, EMERYVILLE DFM

POINT OF CONTACTS

Name	Role	Company	Phone	Email
Curt Brown	General Manager	Teichert	(916)717-5348	<a href="mailto:cbrown@teichert.com">cbrown@teichert.com</a>
David Ramil	Lead Project Manager	Teichert	(916) 500-1080	<a href="mailto:dramil@teichert.com">dramil@teichert.com</a>
Russ Hansen	Chief Estimator	Teichert	(916) 303-3036	<a href="mailto:rhansen@teichert.com">rhansen@teichert.com</a>
TBD	Project Engineer	Teichert	TBD	<a href="#">TBD</a>
Chad Fischer	Safety and Compliance Manager	Teichert	(916) 837-6176	<a href="mailto:cfisher@teichert.com">cfisher@teichert.com</a>
Dewayne Groux	Safety Professional	Teichert	(925) 200-6190	<a href="mailto:dgroux@teichert.com">dgroux@teichert.com</a>
Garrett Rice	Superintendent	Teichert	(916) 778-8045	<a href="mailto:grice@teichert.com">grice@teichert.com</a>
Blake Lahue	Foreman	Teichert	(916) 704-0262	<a href="mailto:blahue@teichert.com">blahue@teichert.com</a>
TBD	Inspector	PG&E	TBD	<a href="#">TBD</a>
James Evans	Project Manager	PG&E (GTS)	925-586-4837	<a href="mailto:jmef@pge.com">jmef@pge.com</a>
Kip Moreau	Construction Manager	PG&E	702-755-6901	<a href="mailto:kipmca@yahoo.com">kipmca@yahoo.com</a>
Ben Louwaert	Engineer	PG&E	TBA	<a href="mailto:b1lb@pge.com">b1lb@pge.com</a>
Colt Hawkins	Environmental Field Specialist	PG&E	(925) 404-4884	<a href="mailto:C2h8@pge.com">C2h8@pge.com</a>
Sean Poirier	Land Planner	PG&E	(925) 786-2655	<a href="mailto:SMPX@pge.com">SMPX@pge.com</a>
John Gilginas	Sr. Safety Representative	PG&E	(415) 310-7813	<a href="mailto:JPGD@pge.com">JPGD@pge.com</a>
Daniel Keferl	Safety Representative	PG&E	(925) 864-1686	<a href="mailto:DKK6@pge.com">DKK6@pge.com</a>
Trans. Gas Control	North	PG&E	(800) 811-4111	
Trans. Gas Control	South	PG&E	(800) 547-5955	
Elect. Incident Hotline		PG&E	(415) 973-2782	
Contact Center		PG&E	(800) 743-5000	
Dist. Gas Control	Northern	PG&E	(925) 244-4201	



2017 SCHEDULE  
FOR  
PROJECT # 30986349--GD HPR, EMERYVILLE DFM

Dist. Gas Control	Bay Area	PG&E	(925) 244-4202	
Dist. Gas Control	Central Coast	PG&E	(925) 244-4203	
Dist. Gas Control	Central Valley	PG&E	(925) 244-4204	